

# Los Angeles Valley College

## Construction Notification #001

---

### Notification Issue Date:

Wednesday, 09/04/2019

### Project Name:

Academic Complex 1 (Phase 1)

### Construction Notification No:

CN #001

### Description of Construction Activity:

#### Overview:

This Construction Notification is to serve as a (3 day) notice for Geotechnical Survey which requires Boring and Percolation Testing.

#### Purpose:

The purpose for this drilling is to identify the existing soil conditions within the surrounding areas and footprint of the proposed new building structure.

### Consultant/ Sub-Consultant(s)/Contractor on Site:

RMA Group and Martini Drilling

### Project Manager, Phone & Email

Keith Hoard-College Project Manager

818 756-0953/ 213 494-4198

Keith.hoard@build-laccd.org

### Forecast Construction Schedule

#### Forecast Start Date:

Friday, September 6<sup>th</sup> 13<sup>th</sup> and 20<sup>th</sup> 2019

Acceptable Hours for Drilling: 7am to 3pm

**Note:** The work is scheduled within this timeframe to minimize disruption to classrooms and departments operating in drilling and testing areas

#### Forecast Finish Date:

Friday, September 20, 2019

#### Duration:

3 Days

#### Time of Work:

7AM - 3PM

### Areas/Departments Affected:

- Theater Art Building
- Foreign Language Building
- Humanities

- Monarch Hall, Book Store, Campus Center
- Emergency Services Training
- Admin 1-2
- Bungalows 81-85
- Math Science
- Business Journalism
- Engineering

### Location of Project(s):

See attached approximate locations of drilling and testing.

### Contractor Lay Down Area and Parking:

No laydown area required

### Impacts to Campus:

See attached approximate locations of impacted areas.

### Facility Closure:

No

### ADA/Pedestrian Access:

No

### Noise: Construction Equipment Noise:

Yes

### Road Access/Parking Closure:

NA

### Health, Safety & Environmental Requirements:

Contractor will be required to provide a Job Safety Analysis (JSA) before proceeding with works

### Stop Work Process:

Should it be perceived that the works are causing a potential risk to students, staffs and operating departments, the Campus Facilities Manager will contact the College Project Manager Keith Hoard (818 756-0954) or College Project Director Mark Strauss (818 756-0953)

### Exhibit Description(s):

#### Exhibit 1:

Exhibit map shows the Boring holes locations and Bioswale percolation testing areas

#### Exhibit 2:

NA

#### Exhibit 3:

NA

